Skyward Implementation Schedule (Alphabetical by School)

School	Parents Go Live
Alpine Elementary	mid December
Aspen Elementary	mid December
Barratt Elementary	November 30, 2009
Bonneville Elementary	mid December
Cascade Elementary	mid November
Cedar Ridge Elementary	mid November
Cedar Valley Elementary	October 1, 2009
Central Elementary	mid November
Cherry Hill Elementary	mid December
Deerfield Elementary	November 30, 2009
Eagle Valley Elementary	November 30, 2009
Eaglecrest Elementary	November 30, 2009
Foothill Elementary	November 30, 2009
Forbes Elementary	November 30, 2009
Fox Hollow Elementary	November 30, 2009
Freedom Elementary	mid November
Geneva Elementary	mid December
Greenwood Elementary	mid December
Grovecrest Elementary	November 30, 2009
Harvest Elementary	mid November
Hidden Hollow Elementary	mid December
Highland Elementary	mid November
Hillcrest Elementary	November 30, 2009
Legacy Elementary	October 1, 2009
Lehi Elementary	November 30, 2009
Lindon Elementary	October 1, 2009
Manila Elementary	mid December
Meadow Elementary	October 1, 2009
Mount Mahogany Elementary	mid December
North Point Elementary	October 1, 2009
Northridge Elementary	mid December
Orchard Elementary	mid December
Orem Elementary	mid December
Pony Express Elementary	November 30, 2009
Ridgeline Elementary	November 30, 2009
Rocky Mountain Elementary	mid December
Sage Hills Elementary	October 1, 2009
Saratoga Shores Elementary	mid December
Scera Park Elementary	mid December
Sego Lily Elementary	mid December
Sharon Elementary	November 30, 2009
Shelley Elementary	mid November
Snow Springs Elementary	mid December
Suncrest Elementary	November 30, 2009
Valley View Elementary	mid December
Vineyard Elementary	mid December
Westfield Elementary	mid December
Westmore Elementary	October 1, 2009
Windsor Elementary	mid December

Secondary Schools will not move to Skyward until the 2010-2011 School Year

Questions? E-mail skywardinfo@alpine.k12.ut.us